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US Army Corps ROOSEVELT INLET-LEWES BEACH, DE
of Engineerss
Philadelphia District June 2005

CONGRESSIONAL INFO: Sen. Biden DE, Sen. Carper DE, Rep. Castle DE-AL
ACTIVITY: Construction General TYPE: Navigation Mitigation/Shore Protection
STUDY PHASE: Construction

AUTHORITY: House Committee Resolution dated 1 October 1986. The Delaware Bay
Coastline, DE & NJ — Roosevelt Inlet-Lewes Beach, DE project was authorized for construction
by Title I, Section 101 (a) (13) of WRDA 1999.

LOCATION: The project area is located along the Delaware Bay Coastline at Lewes Beach,
Sussex County, Delaware.

STUDY/PROJECT DESCRIPTION: The plan proposed in the final feasibility report for the
purposes of shore protection and navigation mitigation is a 100-foot-wide berm at an elevation of
+8.0 feet NAVD, and a dune at an elevation of +14.0 feet NAVD over a total project length of
1,400 feet. The selected plan includes dune grass, dune fencing and suitable advance beachfill
and periodic nourishment every six years to ensure the integrity of the design. The plan also
provides for reconstruction of the south jetty at Roosevelt Inlet. The Design Agreement was
executed on 01 Oct 1999. The estimated initial project cost is $3.6 million.

STUDY/PROJECT STATUS: The project is in accordance with the Administration’s budget
policy due to its navigation mitigation (Section 111) component. Continuing contract for
initiation of construction awarded on 18 September 2003. Notice to Proceed for Construction
Contract issued on October 3, 2003. Reconstruction of the south jetty was completed July 2004.
Initial placement of beachfill completed September 2004. Dune crossovers, sand fence, and
dune grass were completed December 10, 2004. The project final acceptance occurred on
December 20, 2004. FY 2005 funds in the amount of $312,000 are being used to complete initial
construction. Funds are also being used to complete cultural investigations due to the discovery
of artifacts resulting from the dredging operation.



ROOSEVELT INLET-LEWES BEACH, DE (continued)

FINANCIAL DATA: BUDGET DATA:
($000) ($000)
Federal PED Cost $415 FY 01: $124 (complete PED)
Non-Federal PED Cost $135 FY 02: $500 (initiate construction)
Total PED Cost $550 FY 03: $1,500
Federal Construction Cost $2,739 FY 04: $2,008
Non-Federal Construction Cost $809 FY 05: $312
Total Construction Cost $3,598 FY 06: $10 (President’s Budget)

ENVIRONMENTAL STATUS: A final Environmental Assessment and Finding of No
Significant Impact was completed during the feasibility phase.

SPONSOR: Delaware Department of Natural Resources and Environmental Control

CRITICAL ISSUES:
e This shore protection project has a high administration budget priority due to its
navigation mitigation component.
e Artifacts were discovered on the beach during the dredging and subsequent beach
placement operation. The District is completing Phase 1 and 2 cultural investigations.
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